US EPA RECORDS CENTER REGION 5

ENVIRON

May 10, 2004

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6J
. Chicago, IL 60604 .

Re:

Monthly Progress Report - Apﬁl 2004
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

- This progress report has been prepared pursuant- to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during April 2004.
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Activities Conducted During Repo'rting.Month
Activities conducted during the reporting period included:

e The draft Human Health Risk Assessment Report, and draft Screening Level
Ecological Risk Assessment Report were submitted on March 16, 2004 and
March 17, 2004, respectively. USEPA comments on these documents were
received on May 4, 2004.

Difficulties Encountered Dﬁring Reporting Month

No difficulties were encountered du_ring the reporting month.

Changes in Key Project Personnel

No changes in key project personnel have occurred.

Sampling and Testing Results

No sampli.ng or testing results were received during the reporting period.

Project Sehedule

The current Project Schedule, including actual dates for completed tasks, is attached
to this letter.
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Mr. Dion Novak -2- May 10, 2004

V1. Activities Planned for Next Reporting Month
The following activities are planned for May 2004:

e Review and discuss comments on the draft risk assessments. Provide
responses to USEPA comments and/or revised documents in accordance
with the AOC or alternative schedule, as agreed to between USEPA and the
Parties.

If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation

F. Ross Jones, P.G.
Manager

FRIJ:alb
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Attachment

cc: Thomas Krueger, Esq. - USEPA Region 5
Rick Lanham — IEPA Bureau of Land
Chris English — CH2M Hill
John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher
Gordon Kuntz — Sherwin-Williams
Roy Ball - ENVIRON.



EAGLE ZINZ -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
ID Task Name Start Finish Duration | Predecessors Nov ‘01 [ Dec'01 | Jan 02 [Feb ‘02[Mar 02 [Apr'02 [May'02 | Jun ‘02 [ Jul'02_| Aug'02 | Sep 02 |Oct 02 | Nov'02 Dec 02 [ Jan '03 [ Feb ‘03] Mar ‘03 | Apr'03 [May 03 | Jun 03 | Jul'03 | Aug 03 | Sep ‘03 | Oct'03 [Nov 03 [Dec 03 [ Jan 04 [Feb'04]Mar'04 | Apr'04 | May'04 [ Jun'04 | Ju'04_ | Aug'04 | Sep ‘04 | Oct 04 [ Nov'04 [ Dec 04 [ Jan '05 [Feb '05] Mar ‘05
1 | RUFS Tasks Mon 12/31/01 Sat 1/29/05 1126 days ' ' ‘ RUFS Tasks ] : . . . ] ! : ) ' . ) :
2 Preliminary Site Evaluation Report Mon 12/31/01 Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01  Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days 3
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days 4
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days 5
7 RUFS Workplan Mon 12/31/01 Thu 7/11/02 193 days RUFS Workplan
8 Draft RI/FS Workplan Mon 12/31/01 Mon 4/1/102 92 days
9 RIFS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days 8
10 Agency Comments on Draft Draft RI/FFS Work Plan Fri 4/19/02 Fri 5/3/02 15 days 9
1 Final RI/FFS Workplan Sat 5/4/02 Wed 6/26/02 54 days 10
12 Agency Approval of Final RUFS Workplan Thu 6/27/02 Thu 7/11/02 15 days 1
13 Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7112102 Wed 10/9/02 90 days AR N B T S T el e et i e s ety bt Sk o TEU SEEEE EEERRE, BERERS 1 R SRECER CEE SRR TSR SrT NN PUn. i Nnsnen. NG RS S pe
15 Phase 1Technical Memorandum Review Meeting ~ Wed 10/16/02 Tue 10/29/02 14 days 14
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 Thu 11/7/02 9days 15 D R i R O D e e - e e B e e e e e e e T e T ST W AU, (RN AP NS SRR | S N S S
17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days 16
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days 17 I T R i i i i e e R 1 L R e s e SRR R (IR SR ERER (ERIERE S e SRy TR SRS T ST SIS S e, e e
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days Phase 2 Migration Pathway Technical Memorandum
20 Draft Phase 2 Migration Paﬂ-nmay Technical Memorandum Tue 3/4/03 Sun 810/03 160 days 18
21 * Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days 20
2 Agency Comments on Draft Phase 2 TM Mon 8/25/03 Tue 11/4/03 72 days 21
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 Tue 11/18/03 14 days 22
24 Agency Approval of Final Phase 2 TM Fri 11/28/03 Tue 2117/04 82 days 23FS+9 days
17104
25 ~ Risk Assessment Report Wed 2/18/04 Tue 6/8/04 112 days
2 Draft Risk Assessment Report Wed 2/18/04  Wed 3/17/04 29 days 24 A T | - et S e R e e e e e e e e | e B e s R L (T N S
27 Risk Assessment Report Review Meeting Thu 3/18/04 Thu 3/18/04 0days 26
28 Agency Comments on Draft Risk Assessment Report Thu 3/18/104 Mon 5/3/04 47 days 27 AN B I T A e - S S A - e e T et e A b e e e (R SEREE BT EEE Sttt SR S B e L T e
29 Final Risk Assessment Report Tue 5/4/104 Tue 5/25/04 22 days 28
30 Agency Approval of Final Risk Assessment Wed 5/26/04 Tue 6/8/04 14 days -7 A A TS i D i S S et i et S aiviioht it deia A i et it e s SR o R EERRSLSRRE L SEVACS USRS SN T
31 Remedial Investigation Report Wed 6/9/04 Sun 9/26/04 110 days
32 Draft Remedial Investigation Report Wed 6/9/04 Fri 7/23/104 45 days | T o e e e I e e i i e e e e R e B et SOl DeE e S
33 Remedial Investigation Report Review Meeting Sat 7/24/04 Fri 8/6/04 14 days 32
34 Agency Comments on Draft Remedial Investigation Report Sat 8/7/04 Sun 8/22/04 16 days 33 AR S A R T B A B S S R ki ki s S S i it e i St s <naitek i ks e s o R SIRRCE I NS R SRR SN, AR SR A SR
35 Final Remedial Investigation Report Mon 8/23/04 Sun 9/12/04 21 days 34
36 Agency Approval of Final Remedial Investigation Report Mon9/13/04 = Sun 9/26/04 14 days - T < T e e i e o e e e e e e I e e e S
NOTES: : :
37 Feasibility Study Report Mon 9/27/04 Sat 1/29/05 125 days 1. A monﬂ'ﬂy progress report will be submitted ¢ the
end of each calendar month.
38 | Draft Feasibility Study Report Mon9/27/04 = Thu11/25/04 60 days 36T L = |4 L =@e o o] <. Assumes 30 days for Agency o provide comnenlls -~ T bt e n e e e g S e s s st s seb s sse st ase ne dos s shtsnes b e f e e sttt s i
on draft deliverables.
39 Feasibility Study Report Review Mesting Fri11/26/04 = Thu 12/9/04 14 days LY 3. ASSU_meS 14 days for Agency to review and aprove
final deliverables.
A NN SRS = RS ISR RN O A (. . Assu isk Assessment Te i i e e SN NS SN SRS | N VAN NN SN | S AR SRS SR USSP U S (SUPY, (WIS =<y | SN SR |
40 Agency Comments on Draft Feasibility Study Fri 12/10/04 Sat 12/25/04 16 days 39 4 mes Draft R_ISR L = chnical %
Memorandum submitted as proposed in ENVIR!N's
; January 26, 2004 letter. ‘
41 Final Feasibility Study Report Sun 12/26/04 Sat 115105 21 days 40 ) '
11505
42 Agency Approval of Final Feasibility Study Report Sun 1/16/05 Sat 1/29/05 14 days RN S LR T S A T e B S S i S i S /e dh e S S Sty Cove Sasis e sk Busne Rantat et R B o REE REECL SRR SR SR e LI [ e
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